Approved For Release 2002/10/25 : CIA-RDP72B00464R000400070065-4

	23 DEC 1965	
	Subject: ECP GR-32, Contract LP-2264	
	Dear Chuck,	
STATINTL	This ECP is technically approved by the SPO. Request you grant formal authority to proceed with this change. ADP has verified that aircraft wiring is not affected by this change.	
	Our approval is based on these assumptions which were confirmed in conversations between Nat and Phil, 15 December 1965:	
	a. A new part number will be assigned to the	STAT
	b. The new Diode Board Assembly will be subjected to appropriate environmental tests before delivery of Test Units.	STAT
	c. A production effectivity point has not been established. However, this change will be a retrofit primarily.	
	The Contractor should be advised that the costs pertinent to the retrofit effort are applicable to his Services Contract. In addition, the procedures incorporated in Appendix A of Contract CW-6644 shall be observed (i.e., use of the Design Change Notice, etc.). Upon receipt of this approval, the Contractor shall establish production effectivity and advise the SPO, PSO, and Contracting Officer.	
	Regards,	
STATINTL	Copy: S1	TATINTL

Res # 4057

55F-I-1542

Next 2 Page(s) In Document Exempt